

recorded

T = campaign gate; boxes = planned relation entries by family ● done

○ failed

● in progress

○ planned

W1 registry: 75 implemented factors

9 struct. 5 geo. 8 kin. 5 ix. 15 task 33 other

T0 ✓ tracker pins verified
T1 ✗ terrain trackers failed; closed
T3 ✓ shared tracker; adapt: n1 h_turn
T4 ✓ teacher gate: 4 tasks pass
T6 ✗ G3 lineage gate FAILED
T7 ✓ tabletop 7/20; BendPick n.s.
T8 ✓ copy round 1 (dev)
T9 ✗ v3dart halted (floor)

WE ARE HERE
5 Oct 2026

T5

leave-one-out
t1 / g1 / h1

T9

factor sets on
v6 lineage

T8

P-SEEDS
3 seeds

T7

Handover +
sealed L2

T5

matched-input
control

T5

rebuild (first
runs void)

next: campaign

T5

written decision
→ n1 sealed

T8

UI factors →
sealed

T9

competence +
interference

planned wave W2

prop. / aff. / lang. · 2

aff.affords_at
lang.refers_to

time · 2

time.phase_sync
time.same_track

task / procedure · 3

rel.task_relevance
task.cause_effect
task.precedes

interaction · 6

ix.articulation
ix.collision_seq
ix.contains
ix.impulse_flow
ix.mating
ix.tool_target

geometry · 1

geo.surface_normal

structure · 2

id.same_material
id.scene_parent

planned wave P

structure · 2

id.same_part_class
id.same_segment

geometry · 2

geo.extent
geo.occludes

kinematics · 1

kin.cross_morphology

time · 1

time.co_motion

prop. / aff. / lang. · 6

aff.<verb>
aff.safe_region
lang.sim
prop.*
prop.vel

end of plan;
3 catalog
families are
out of scope