

done

T = campaign gate; boxes = planned relation entries by family




in progress

planned

W1 registry: 75 implemented factors


9 struct. 5 geo. 8 kin. 5 ix. 15 task 33 other



WE ARE HERE
2 Oct 2026




next: campaign



planned wave W2



planned wave P



end of plan;
3 catalog
families are
out of scope