

recorded

T = campaign gate; boxes = planned relation entries by family ● done


● failed

● in progress

○ planned

W1 registry: 75 implemented factors

9 struct. 5 geo. 8 kin. 5 ix. 15 task 33 other



WE ARE HERE
4 Oct 2026

T5

leave-one-out
t1 / g1 / h1

T9

factor sets on
v6 lineage

T8

P-SEEDS
3 seeds

T7

BendPick
structured

T5

legged vs none
+ matched ctrl

T3

Level-1 adapt
n1, 2xm

next: campaign

T5

written decision
→ sealed cells

T7

Handover
step 2

T8

UI factors →
sealed

T9

competence +
interference

planned wave W2

prop. / aff. / lang. · 2

aff.affords_at
lang.refers_to

time · 2

time.phase_sync
time.same_track

task / procedure · 3

rel.task_relevance
task.cause_effect
task.precedes

interaction · 6

ix.articulation
ix.collision_seq
ix.contains
ix.impulse_flow
ix.mating
ix.tool_target

geometry · 1

geo.surface_normal

structure · 2

id.same_material
id.scene_parent

planned wave P

structure · 2

id.same_part_class
id.same_segment

geometry · 2

geo.extent
geo.occludes

kinematics · 1

kin.cross_morphology

time · 1

time.co_motion

prop. / aff. / lang. · 6

aff.<verb>
aff.compatible
aff.safe_sim
lang.sim
prop.*
prop.vel

end of plan;
3 catalog
families are
out of scope